
The recommended actions will approve and authorize the Director of Public Works, or her designee, 
to execute various construction change orders with Hensel Phelps Construction Co., and a 
supplemental agreement with gkkworks, Inc., for the Harbor-UCLA Medical Center 
Surgery/Emergency Replacement Project.

SUBJECT

July 09, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
HARBOR-UCLA MEDICAL CENTER

SURGERY/EMERGENCY REPLACEMENT PROJECT
APPROVE EXECUTION OF VARIOUS CHANGE ORDERS AND 

A SUPPLEMENTAL AGREEMENT
SPECS. 5110; CAPITAL PROJECT NO. 69220

(SECOND DISTRICT)
(4 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

1.  Approve and authorize the Director of Public Works, or her designee, to execute a change order 
increasing the amount of the previously approved change order with Hensel Phelps Construction 
Co., for modification of the stairwell vestibules, from $480,000 to $1,490,000.

2.  Approve and authorize the Director of Public Works, or her designee, to execute a change order 
increasing the amount of the previously approved change order with Hensel Phelps Construction 
Co., for modifications required to accommodate the two fixed Computed Tomography scanners, from 
$245,000 to $1,809,000.

3.  Approve and authorize the Director of Public Works, or her designee, to execute a change order 



increasing the amount of the previously approved change order with Hensel Phelps Construction 
Co., to provide vents for utensil sterilizers in the new Central Sterile Department, from $325,000 to 
$1,900,000.

4.  Approve and authorize the Director of Public Works, or her designee, to finalize and execute a 
change order with Hensel Phelps Construction Co., in an amount up to $490,000 to design and 
construct structural footings for diesel particulate filters.

5.  Approve and authorize the Director of Public Works, or her designee, to finalize and execute a 
change order with Hensel Phelps Construction Co., in an amount up to $1,350,000 to provide an 
uninterruptable power supply for the overhead endovascular unit in Operating Room 1.

6.  Approve and authorize the Director of Public Works, or her designee, to finalize and execute a 
change order with Hensel Phelps Construction Co., in an amount up to $918,000 for the added steel 
and deck supports for utility anchorage and bracing.

7.  Approve and authorize the Director of Public Works, or her designee, to finalize and execute a 
change order with Hensel Phelps Construction Co., in an amount up to $1,600,000 for revisions to 
the mounting, supports, and infrastructure for the medical equipment booms and nurse 
documentation stations in the operating and trauma rooms.

8.  Approve and authorize the Director of Public Works, or her designee, to execute Supplemental 
Agreement 3 to Contract PW-12985 with gkkworks, Inc., to provide additional construction 
management services for the Harbor-UCLA Medical Center Surgery/Emergency Replacement 
Project, increasing the maximum not-to-exceed contract by $361,000, from $26,073,300 to 
$26,434,300.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This is a request to approve seven construction change orders with Hensel Phelps Construction Co. 
(Hensel Phelps), and a supplemental agreement with gkkworks, Inc. (gkkworks), as part of the 
closeout of the Harbor-UCLA Medical Center (H-UCLA) Surgery/Emergency (S/E) Replacement 
Project.  The Project is approximately 95 percent complete and will be substantially completed within 
the Board-approved Project budget by July 24, 2013.  Four of the recommended change orders 
reflect changes in scope that were previously approved by the Board.  Additional structural 
modifications are now required, however, as a result of jurisdictional review, or to accommodate final 
equipment decisions that differed from the original design.  The remaining change orders are new 
and reflect necessary alterations in design.

Recommendation 1 – Elevator Tower Stair Vestibules:  On October 16, 2012, the Board approved a 
change order with Hensel Phelps in the amount of $480,000 to provide a fire-rated exit shaft and 
elevator stair vestibules required by the Office of Statewide Health Planning and Development 
(OSHPD).

Subsequent to that approval, OSHPD requested additional requirements that increased the cost of 
this work by approximately $1,010,000.  Included in the jurisdictional requirements are a new seismic 
expansion joint design between the new elevator tower and the existing inpatient tower on the 1st 
Floor, pressurization of the entire elevator tower, additional fireproofing and fire stopping, and higher 
fire-rated doors at all floor levels.  The new seismic expansion joint design required on all four sides 
of the opening at the 1st Floor contributed significantly to the cost increase.  Additionally, OSHPD 
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required a significant upgrade of the fire-rated doors from the originally designed doors at all levels.  
Additional ductwork, electrical work, low-voltage work, and an air-handler were required to provide 
positive pressure in the elevator tower to prevent smoke intrusion.  The final cost of this change has 
been negotiated with Hensel Phelps for a $1,490,000 not-to-exceed amount.

Recommendation 2 – Infrastructure Changes for Installation of the fixed Computed Tomography 
(CT) Scanners:  On October 16, 2012, the Board approved a change order with Hensel Phelps in the 
amount of $245,000 for infrastructure modifications required for the CT scanners, including one 160-
slice nonupgradeable Toshiba unit and one 80-slice nonupgradeable Toshiba unit.

In December 2012, Toshiba offered to provide one 320-slice unit and one 80-slice unit that is 
upgradeable to a 160-slice unit, and offered these two higher capacity units for $25,333 less than the 
costs of the specified units.  The Department of Health Services (Health Services) recommended the 
product changes, and the Chief Executive Office (CEO) concurred, because these changes will 
significantly enhance patient outcomes due to the speed and precision of the units and the offer of 
greater technology flexibility in the future.  As the design progressed, it was determined that the 
configuration of the upgraded CT scanner beds required further modifications, such as additional 
structural supports since these units would be heavier, additional humidifiers and radiation shielding, 
as well as significantly more cooling and electrical power.  These enhancements to the CT scanner 
rooms will not only improve patient through-put with this upgraded equipment, but will also provide 
greater flexibility for the future use of the trauma center.  The final cost of this change has been 
negotiated with Hensel Phelps for a $1,809,000 not-to-exceed amount.

Recommendation 3 – Infrastructure and Utility Changes in Central Sterile Department:  On October 
16, 2012, the Board approved a change order with Hensel Phelps in the amount of $325,000 for 
potential design, structural, and infrastructure modifications necessary for the installation of 
sterilizers, washer-disinfectors, and other related equipment in the Central Sterile Department.  At 
the time, the equipment procurement process had yet to be completed, and the impact of any 
changes in the equipment selection on the building’s infrastructure was unknown.

Ultimately, the selected vendor for the instrument sterilizers was a manufacturer whose equipment 
requires venting to the atmosphere.  Venting these sterilizers will require construction of a 
noncorrosive duct shaft from the basement to the roof of the new building and providing condensate 
drains for each vent.  This required modifications to the already constructed areas on all three floors 
of the building.  The final cost of this change has been negotiated with Hensel Phelps for a 
$1,900,000 not-to-exceed amount.

Recommendation 4 – Diesel Particulate Filters:  On October 16, 2012, the Board approved and 
authorized execution of a change order with Hensel Phelps in the amount of $710,000 for design, 
jurisdictional review and approval, and fabrication and installation of the enhanced emission control 
systems as required by the South Coast Air Quality Management District for two new emergency 
generators.

This change order is to address newly discovered unforeseen soil conditions found during the 
construction of the structural supports for the two diesel particulate filters for the two new emergency 
generators, which required excavation of the  unsuitable soil and replacing it with concrete slurry.  It 
was also necessary to enlarge the existing openings in the masonry wall of the generator building to 
accommodate the new generators' exhaust piping, and to remove and replace an existing auxiliary 
fuel tank to allow installation of the structural supports.  The final cost of this change has been 
negotiated with Hensel Phelps for a $490,000 not-to-exceed amount.
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Recommendation 5 – Operating Room 1:  During the evaluation of bids for the overhead 
endovascular fluoroscopy unit for Operating Room 1, an uninterruptable power supply battery was 
requested by surgical staff to ensure continuous electrical power during surgical procedures for 
patient safety.  This is an optional enhancement to the endovascular unit that had not originally been 
requested by Health Services; however, it was recommended by Health Services to enhance patient 
safety during heart procedures and the CEO concurred.  To properly support the fluoroscope in 
Operating Room 1, the new design requires the room on the 1st Floor to be reconstructed into two 
smaller rooms and the electrical power to be routed through the 1st Floor ceiling to the fluoroscopy 
unit.  The final cost of this change has been negotiated with Hensel Phelps for a $1,350,000 not-to-
exceed amount.

Recommendation 6 – Additional Deck Steel:  During design of the mechanical, electrical, and 
plumbing systems for the project, it was determined that both the roof deck and 2nd Floor deck 
would require redesign and reinforcement to accommodate the weight of the mechanical, electrical, 
and plumbing systems.  To minimize cost and schedule impacts, the design-builder rerouted utility 
lines and distributed the structural loads whenever possible to avoid the need to strengthen the deck. 
 Only where no other solutions were available was the deck reinforced, and the cost of the 
strengthening is included in this change order because it is considered a deficiency in the scoping 
documents.  The final cost of this change has been negotiated with Hensel Phelps for a $918,000 
not-to-exceed amount.

Recommendation 7 – Revisions to Mounting, Supports, and Infrastructure for Medical Equipment 
Booms and Nurse Documentation Stations:   The H-UCLA S/E Replacement Project, with 16 
integrated operating rooms and 7 trauma rooms, requires 73 medical equipment booms.  The design 
and construction of the structural and infrastructure support for these booms was done prior to 
completion of a procurement process, and was based on the requirements of one of the leading 
manufacturers of medical equipment booms.

The specifications of the successful bidder’s equipment booms varied significantly from the assumed 
design and required substantial modifications, including relocation of secondary structural ceiling 
supports, rerouting, supporting and fitting medical gas tubing and electrical conduits, relocation of 
power outlets and data ports, and drywall removal and replacement.  The final cost of this change 
has been negotiated with Hensel Phelps for a $1,600,000 not-to-exceed amount.

Recommendation 8 – Supplemental Agreement 3 with gkkworks:  On December 20, 2005, the Board 
approved the award of Contract PW-12985 with gkkworks for a $13,300,000 not-to-exceed amount.  
The Board's approval of Supplemental Agreement 1 on September 8, 2009, increased gkkworks' 
total contract amount by $11,038,000 to a $24,338,000 not-to-exceed amount to support design-
build services for the Project.  The Board's approval of Supplemental Agreement 2 on September 18, 
2012, increased gkkworks' total contract amount by $1,735,300 to a $26,073,300 not-to-exceed 
amount to provide equipment procurement planning and coordination services for the Project.  We 
are recommending the Board's approval of Supplemental Agreement 3 for a $361,000 not-to-exceed 
amount to assure continued construction management services during the Project closeout period 
subsequent to substantial completion.  The Project remains on schedule for substantial completion 
by July 24, 2013, consistent with the schedule approved by the Board in 2009.  The amount of the 
previous supplement was based on the expectation that the design-builder would complete the 
Project early as was forecasted at that time.

Approval of Supplemental Agreement 3 will increase the gkkworks' agreement to a total $26,434,300
 not-to-exceed amount from $26,073,300, but will have no impact on the overall Project budget.

The Honorable Board of Supervisors
7/9/2013
Page 4



Green Building/Sustainable Design Program

The H-UCLA S/E Replacement Project was established and permitted by OSHPD prior to the 
Board's enactment of the policy for Green Building/Sustainable Design Program; therefore, the 
Project does not require Leadership in Energy and Environmental Design certification for the new 
building.  However, the Project will support the Board's Policy for Green Building/ Sustainable Design 
Program to the extent feasible by using building materials that are composed of recycled materials; 
strategically designing mechanical, plumbing, and electrical systems to optimize energy efficiency; 
construction of a solar power system on the parking structure; reducing the amount of demolition 
materials that would be disposed in landfills; and constructing interior spaces to provide indoor 
environmental quality and a healthy work environment for staff and public members.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provision of Operational Effectiveness (Goal 1) by 
investing in public health infrastructure and improving access to surgery and emergency services in 
the southern and western areas of the County.  Completion of this Project will provide much needed 
improvements to the facility for the residents of the County.

FISCAL IMPACT/FINANCING

Approval of the recommended actions will not affect the overall Project budget approved by the 
Board on September 8, 2009.

The total Project cost remains at $322,600,000.  The recommended amended change orders will be 
funded from the Project's change order contingency.  The Project Schedule and Budget Summary 
are included in the Attachment.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Section 20137 of the Public Contract Code allows the Board, with a four-fifths vote, to authorize a 
change order to a construction contract that is 10 percent or less of the original contract amount 
without having to obtain bids for the work.  The total value of the recommended change orders is well 
below the 10 percent threshold.

ENVIRONMENTAL DOCUMENTATION

On April 11, 2006, the Board adopted a Mitigated Negative Declaration (MND) for the H-UCLA S/E 
Replacement Project and an Addendum to the MND on April 13, 2010.  The recommended actions 
are within the scope of the previously adopted MND and the Addendum to the MND, and will have 
no impact on the environment.

CONTRACTING PROCESS

On September 8, 2009, the Board awarded a design-build contract to Hensel Phelps for a total 
amount of $170,857,000.  To date, the Project is approximately 95 percent complete, and the County 
has executed 226 construction change orders bringing the total contract amount to $177,750,140.  
This increase will not impact the overall Project budget approved by the Board.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

No impact on current services. 

CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office, Facilities and Asset 
Management Division; Department of Health Services, Capital Projects Division; and the Department 
of Public Works, Project Management Division I.

WILLIAM T FUJIOKA

Chief Executive Officer

Enclosures

c: Executive Office, Board of Supervisors
County Counsel
Health Services
Public Works

Respectfully submitted,

WTF: RLR:DJT
SW:TH:zu
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ATTACHMENT 
July 9, 2013 

 
 
 
 

DEPARTMENT OF PUBLIC WORKS: 
HARBOR-UCLA MEDICAL CENTER 

SURGERY/EMERGENCY REPLACEMENT PROJECT 
APPROVE EXECUTION OF VARIOUS CHANGE ORDERS AND  

A SUPPLEMENTAL AGREEMENT 
SPECS. 5110; CAPITAL PROJECT NO. 69220 

 
l. PROJECT SCHEDULE 

Project Activity Board-Approved 
Schedule Completion Date 

Environment Documents 04/11/06* 
Make-Ready 
 Jurisdictional Approval 
 Construction Award 
 Construction Start 
 Substantial Completion 

 
06/12/06* 
10/18/06* 
10/19/06* 
12/31/09 

Surgery/Emergency Building 
 Contract Award 
 Jurisdictional Approvals 
 Construction Start 
 Substantial Completion 

09/08/09* 
12/26/11* 
11/24/09* 
07/24/13 

 
*Indicates actual date. 
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lI.  PROJECT BUDGET SUMMARY 
Project Activity Approved Project Budget 

Land Acquisition  $                  0 
Construction 

Low Bid Construction Contract 
Design-Build Contract  
(a) S/E Building and Site 
(b) Option for Parking Structure 

Job Order Contract 
Purchase Order Contract 
Southern California Edison Contract 
Change Orders  
Department Crafts 
Youth Employment 
Construction Consultants 
Misc. Expense  
     Design-Build Stipends 
     Side Plate License 
     Builder's Risk Insurance 
     Other 
Telecomm Equip–Affixed to Building 
Medical Equipment 
Project Contingency 
Civic Arts 

Subtotal 

 
$    2,321,654 

 
161,140,000 

9,717,000 
16,852,000 
3,500,000 

285,000 
18,320,346 

0 
0 
0 
 

250,000 
107,000 

2,000,000 
93,000 

2,100,000 
31,026,700 
5,634,000 

                    0 
$253,346,700 

Programming/Development $                  0 
Plans and Specs $    9,553,650 
Consultant Services 

Site Planning 
Hazardous Materials 
Geotech/Soils Report & Soils Testing 
Material Testing 
Cost Estimating 
Topographic Surveys 
Construction Mgmt  
Equipment Procurement Services 
Peer Review  
Design Management  
Environmental 
Move Management 
Equipment Planning 
Legal  
Construction/Change Order  

Other: Document Management 
Other: Commissioning  

 Subtotal 

 
$                  0 

490,000 
1,006,000 
3,960,000 

560,845 
190,000 

20,139,834 
1,735,300 
1,801,074 
1,012,981 

600,000 
267,000 
975,000 

1,682,000 
 

2,926,000 
          823,266 
$   38,169,300 
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lI.  PROJECT BUDGET SUMMARY (Cont.) 
Miscellaneous Expenditures $       262,000 
Jurisdictional Review/Plan Ck/Permit $    3,970,000 
County Services 

Code Compliance Inspection 
Quality Control Inspection 
Design Review 
Design Services 
Contract Administration 
Project Management 
Project Management Support Services 
ISD Job Order Contract Management 
DPW Job Order Contract Mgmt 
ISD ITS Communications 
Project Security 
Project Technical Support 
ISD Countywide Compliance Section 
County Counsel 
Regional Planning 
Other: DPW Materials & Testing 
Other: DPW Land Development 
Other: DPW Traffic & Lighting 
Other: DPW Design Division 
Other: DPW Construction Division 
Other: DPW Flood Maint. Division 

Subtotal 

 
$    3,305,175 

2,857,525 
150,000 
100,000 
554,015 

7,169,958 
509,000 
402,000 
673,000 
500,000 

0 
581,268 
346,409 

0 
15,000 
10,000 
50,000 
45,000 
10,000 
10,000 

           10,000 
$  17,298,350 

TOTAL $322,600,000 
 


